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CCR No. 96-0330 Logged Date 3/28/96 Rev. --- Request Type CCR

Priority Routine X Urgent Emergency Affected Release B Change Class II

Title  Prototype of FTP transfers to RAID and subsequent insertion into Data Server

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

none N/A

RTM Changed Start New Baseline

Problem
In preparation for Release B CDR, Ingest requires access to RAID disk and AMASS storage device  to perform a prototype on F'TP
transfer resource utilization and AMASS insertion performance when subjected to expected  daily Ingest loads.

Proposed Solution
Conduct the described prototype on mini DAAC hardware.    Expected Mini DAAC usage requirements:

     1) 16 hour prototype software debug  time.    Standalone time is not required.  Needed between April 3 - April 9

     2) Three 2 hour standalone test time on the mini DAAC with access to AMASS.  Needed between April 10-April 12

Organizations Affected: BOO Contracts ESO x FOS x M&O

QA Rel. A Rel. B x Rel. IR1 SCDO Supp x SMO Subconts

Other

Cost: None x Small Medium Large
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None x Other

Additional LOC None Man-Months N/A

Materials

Originator Jo Pulkkinen
Signature Date

Office Office Manager
Signature Date

Disposition Approved Approved w/Comment Deferred Disapproved

Comments:

CCB Chairperson
Signature Date
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